Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14553-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0006

Date: 08/07/2014
Page 1 of 3

Pay Period: 05/30/2014
to 07/22/2014

Contract Location: Time Allowed: 295  Days
12.191 MILES OF MILLING AND PLANT MIX RESURFACING C Elapsed Calender Days: 239  Days
Percent Time: 81.02
District: 1 Area: 03
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 04/19/2013

P. O. BOX 306 Date Awarded: 05/03/2013
Date Contract Executed: 06/07/2013
Date Notice to Proceed: 06/10/2013

SNELLVILLE GA 30078-0306 Date Work Began: 10/02/2013

Phone: (770)985-0600 Date Time Stopped: 02/03/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $2,087,798.37 Counties:

Original Contract Amount $1,980,894.33 Franklin Hart

Funds Available $25,676.26

Percent Complete 98.77%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004485 $2,087,798.36 $1,980,894.32 $25,676.25 98.77% $108,924.10

Chief Engineer
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05/30/2014
to 07/22/2014

Project Number:

Federal State Project Number:

M004485

M004485

SR 8 - MILLING & PLMX RESF

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,649,697.66

Prev to Date
$1,562,558.38

$412,424.45 $390,639.63
$2,062,122.11 $1,953,198.01
$0.00 $0.00
$2,062,122.11 $1,953,198.01
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$2,062,122.11 $1,953,198.01

Total Payable:

This Estimate

$87,139.28
$21,784.82
$108,924.10
$0.00
$108,924.10
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$108,924.10



Rpt-ID: RCPESPRJ

Georgia

Date: 08/07/2014

User: krender Department of Transportation Page 3 of 3
Estimate Summary By Project
Contract ID: B14553-13-000-0 Estimate Number: 0006 Pay Period: 05/30/2014
to 07/22/2014
Project Number M004485
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 751
104498.460 249
1.000 $26,020.12 $104,498.46
M004485
0025 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 20,130.000 20,309.065
MATL & H LIME 61.000 1,336.980
21,646.045 $81,555.78 $1,320,408.75
0030 413-1000 BITUM TACK COAT GL 9,345.000 13,324.000
2.140 630.000
13,954.000 $1,348.20 $29,861.56
0085 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 22.500 25.140
1522.500 .000
25.140 $.00 $38,275.65
0095 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 3.000 3.326
1039.500 .000
3.326 $.00 $3,457.38
0115 654-1001 RAISED PVMT MARKERS TP 1 EA 1,700.000 2,242.000
2.470 .000
2,242.000 $.00 $5,537.74
0125 654-1003 RAISED PVMT MARKERS TP 3 EA 250.000 395.000
2.470 .000
395.000 $.00 $975.65
Category Amount: $108,924.10 $1,503,015.19

Project Total Amount:

$108,924.10

$2,062,122.11



